To: Stanley, Elaine[stanley.elainet@epa.gov]
Cc:

From: Lombardo, Ginny

Sent: Wed 12/7/2016 2:19:16 PM

Subject: Follow-Ups from today's NBH Call

Elaine-

FY1/Heads up — On call today, the following were discussed.

These items are awaiting your action:

Lederer, Dave[Lederer.Dave@epa.gov}; Dickerson, Dave[dickerson.dave@epa.gov]}

- EPA (Elaine) to follow up with CoNB (Michelle) about both the Phase III comments for Aerovox and the fencing
along the Acrovox shoreline.

B3Addendum to Phase I Report —

includes Phase 4)

Battelle

10/2/1/8 8/1 {Esten, Stanley, Rigassio-Smith

BdWater Quality Monitoring FSP

Battelp/29/20|[16/ 1{¥tanley |Awaiting comments.

BT2016/2017 Field Season QAPP

comments from Stanley on 10/17. Awaiting

Battelf/29/20(ld /18 tanley [USACE comments received 10/18 and verbal
written comments from EPA.

BiCliftex Field/Data Report

Battelle

11728208120 [tewis, Stanley

U1

12015 Data Summary Report
(DSR)

[orio

Jacobs (10/26/16(11/23/16/Stanley, Coleman/Rezendes, IAwaiting

comments

These items are coming soon and you will be the lead on the review:

2016 Groundwater Monitoring Tech Memo

Battelle [Week of 12/5

U1

[Acrovox Nearshore Data Gap
Boring Report

JacobfLate Dec
Early Jan

Stanley,
USACE PDT

Stanley provided guidance on how to
proceed with update.




[VOC cross sections

J2Update Aerovox Cost Jacobl 2/9 Stanley, Stanley provided guidance on how to
Estimate/Alternatives USACE PDT  proceed with update.

current scope)

Ginny Lombardo, Chief
Remediation & Restoration I Branch
U.S. EPA Region 1 — New England

(617)918-1754



